
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

12:08 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 530 Date: 17-Apr-2012 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 952

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Compaction

ABF crews came to the site at 6:50 AM. Crews had to work on the South cable compaction , & they
had to work on CCO # 247 on the South main span . They started at . 7:00 AM.

Obra & Mario had to work on CCO # 247 . Crews had to install 4 knives on the South side of the
South cable on the main span . They had to bring materials to the site . They started at 7:10 AM.

In addition to that , crews had to add more straps ratchets to avoid cross crossing strands . Crews
were done at 8:10 AM. ( For CCO # 247 for Obra & Mario 1 Regular Hour . )

Roger & Jeffery had to work on the North main span . Crews had to add more straps on the North
cable . They started at 7;30 AM. Crews were done at 8:00 AM.

After that , crews had to work on the cable compaction on the South side . Crews had to prepare
their tools , equipments . Make one bit & install ratchet straps . They started at 8:30 AM. Crews were done
at 9:30 AM.

Then , crews tried to back up the machine West , close to the 1st panel point . They had problem
with the existing platform . The grating on the platform is high . Crews had to remove the top grating , cut
the lifting lug & back up the machine East of the South saddle . They started at 9:45 AM. Crews were done
at 12:00 PM.

In the afternoon , crews started to compact the strands & install the 25 mm. stainless steel &
temporary nylon straps . They started at 12:40 PM. The 1st few squeezes were as learning trials to get
familiar with the machine , measuring caliber , & adjustments . Crews had to compact the strands
between 4 & 10 meters East of the South saddle . They were done at 3:00 PM.

After that , crews had to back up the machine close to the saddle , compact the strands , remove
the old stainless steel straps after they became loose , & install new straps . They started at 3:20 PM.
Crews were done at 4:50 PM. They had to warp up their tools & equipments . Crews left at 5:10 PM.

Bid Item: 067 C-PWS-SUC.06704-0120F4 Compact Suspension Cables

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

APP MARIO MARQUEZIronworker 8.00 2.00 0.00 10.00

JNM JEFFERY STEWARTIronworker 8.00 2.00 0.00 10.00
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